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Cable Hauling

Installing of the first Cable strand continued today. Also, they were prepared to float strand #2.

Tony Costa's crew was working on installing strand #1 in the South trough for the entire shift.
CJ Biskner's crew was working on misc items near the Tower saddle for the entire shift.

The following is a summary of the activities near the Tower saddle from today:
- At 07:20 (after the weekly safety meeting), Tony's crew continued installing strand #1 in the South trough.
- At 09:20, I noticed that they used a steel plate below the blocking to drive the strand to the bottom of the
trough. I asked ABF Engineer Andre Markarian about it, and he said that it was because the plastic at the
bottom of the blocking was not durable enough. I spoke with Roman about it, and he mentioned that they
should not use steel against the strand. We spoke with Andre and Superintendant Dave Meche, and told
him that using the steel plate against the strand was not approved. After this, they only used a steel plate
below the blocking if there was the high density plastic between the steel and the strand.
- From 10:00 until 10:30, I walked the North and South main-spans to check strand #2 (which was hauled
Friday) for damage and twist. No damage was noted, and there was never a full 360 degree twist in the
strand. Note: Saman walked the North and South side-spans. He mentioned that the South side-span
had a 360 degree twist.
- At 14:00, they were nearly halfway installed, and they started to lose the 11 wires across the top.
- From 14:00 until 14:20, they backtracked, and removed about 0.5m of the installed strand until they got
back to a point where the wire placement was good with 11 wires across the top.
- At 14:30, they continued installing strand #1.
- At the end of the shift at 17:05, strand #1 was installed for approximately half of the South trough.

*********
Other work:
- Work was ongoing to get ready to float strand #2.
- The one roller that caused some problems during the hauling of strand #2 (adjacent to the South side-
span) was removed and replaced today.
- The Crosby clamps for the North main-span and North side-span floating winch lines were replaced with
new clamps.
- A portion of Jerry Kibala's crew came up to the Tower for 2 hours to work on removing the twist in the
South side-span of strand #2.

*********
Office work:
After the end of the shift, I continued to compile additional back-up documentation for the bent wires on
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strand #1 at the Tower saddle.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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